
Georgia Date:

User: vepps   Department of Transportation Page 1 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Contract Location: Time Allowed:

SR 13 (BUFORD HWY) BEGINNING AT LENOX RD (CS 434)

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/17/2012

08/31/2012

10/29/2012

10/31/2012

03/04/2013

00/00/0000

00/00/0000

912 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

912 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,558,561.86

$11,452,557.82

$3,071,240.27

71.04%

Counties:

DeKalb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010884      $3,344,091.17 $3,344,091.17 $1,018,362.76 69.55% $29,003.86

731770-      $8,214,470.69 $8,108,466.65 $2,052,877.51 75.01% $1,257,770.71

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number: 0010884      SR 13 (BUFORD HWY) - PEDESTRIAN CROSSINGS

 

0010884                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,844,229.23 $1,818,125.76 $26,103.47

Non-Participating $204,914.26 $202,013.87 $2,900.39

Total Earnings $2,049,143.49 $2,020,139.63 $29,003.86

Stockpiled Materials $276,584.92 $276,584.92 $0.00

Gross Earnings $2,325,728.41 $2,296,724.55 $29,003.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,325,728.41 $2,296,724.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $29,003.86

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number: 731770-      SR 13 (BUFORD HWY) - PEDESTRIAN CROSSINGS

 

HPP00-0013-00(062)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,161,593.18 $4,903,822.47 $1,257,770.71

Non-Participating $0.00 $0.00 $0.00

Total Earnings $6,161,593.18 $4,903,822.47 $1,257,770.71

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,161,593.18 $4,903,822.47 $1,257,770.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,161,593.18 $4,903,822.47

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,257,770.71

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0298 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  975.000 1,036.821

 28.000 .000

 

 

1,036.821 $.00 $29,030.99

0299 441-0104     CONC SIDEWALK, 4 IN SY  14,155.000 10,387.720

 24.000 109.889

 

 

10,497.609 $2,637.34 $251,942.62

0303 441-0108     CONC SIDEWALK, 8 IN SY  1,465.000 3,046.715

 40.000 175.919

 

 

3,222.634 $7,036.76 $128,905.36

0309 441-0748     CONCRETE MEDIAN, 6 IN SY  6,636.000 3,008.273

 60.000 126.778

 

 

3,135.051 $7,606.68 $188,103.06

0565 441-4030     CONC VALLEY GUTTER, 8 IN SY  4,549.000 3,965.831

 34.000 10.903

 

 

3,976.734 $370.70 $135,208.96

0566 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  24,791.000 23,214.818

 10.000 453.000

 

 

23,667.818 $4,530.00 $236,678.18

0568 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  578.000 697.000

 9.000 .000

 

 

697.000 $.00 $6,273.00

0572 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  392.000 1,200.000

 11.000 88.000

 

 

1,288.000 $968.00 $14,168.00

Category Amount: $23,149.48 $990,310.17



Georgia Date:

User: vepps   Department of Transportation Page 5 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0604 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  388.470 102.700

 11.000 47.190

 

 

149.890 $519.09 $1,648.79

0609 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  110.000 14.000

 14.000 60.000

 

 

74.000 $840.00 $1,036.00

0614 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  990.000 401.200

 17.000 125.370

 

 

526.570 $2,131.29 $8,951.69

0619 636-2070     GALV STEEL POSTS, TP 7 LF  2,105.000 1,032.000

 5.000 230.000

 

 

1,262.000 $1,150.00 $6,310.00

0624 636-2080     GALV STEEL POSTS, TP 8 LF  444.000 30.000

 8.000 98.000

 

 

128.000 $784.00 $1,024.00

0629 636-2090     GALV STEEL POSTS, TP 9 LF  143.000 .000

 5.000 86.000

 

 

86.000 $430.00 $430.00

0649 639-3014     STEEL STRAIN POLE, TP IV, INCL LUMINAIRE ARMEA  4.000 6.000

 9975.000 .000

, (W/45 FT MAST ARM)

 

6.000 $.00 $59,850.00

0789 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,449.000 5,597.000

 5.000 .000

 

 

5,597.000 $.00 $27,985.00

Category Amount: $5,854.38 $107,235.48



Georgia Date:

User: vepps   Department of Transportation Page 6 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number 0010884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PEDESTRIAN LIGHTING

0814 615-1200     DIRECTIONAL BORE - LF  666.000 806.000

 21.000 .000

7 IN

 

806.000 $.00 $16,926.00

0839 682-6225     CONDUIT, NONMETL, TP 2, 2 1/2 IN LF  240.000 300.000

 6.000 .000

 

 

300.000 $.00 $1,800.00

0849 682-6232     CONDUIT, NONMETL, TP 3, 1 1/2 IN LF  16,020.000 16,505.000

 5.000 .000

 

 

16,505.000 $.00 $82,525.00

0889 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 3.000

 6825.000 .000

8

 

3.000 $.00 $20,475.00

Category Amount: $0.00 $121,726.00

Project Total Amount: $29,003.86 $2,049,143.49



Georgia Date:

User: vepps   Department of Transportation Page 7 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .793

 447635.000 .054

HPP00-0013-01(062)

 

.847 $24,172.29 $379,146.85

0015 210-0100     GRADING COMPLETE - LS  1.000 .800

 2325652.000 .100

HPP00-0013-01(062)

 

.900 $232,565.20 $2,093,086.80

0261 310-1101     GR AGGR BASE CRS, INCL MATL TN  7,044.000 4,908.000

 14.000 18.400

 

 

4,926.400 $257.60 $68,969.60

0263 318-3000     AGGR SURF CRS TN  3,236.000 2,444.290

 14.000 18.500

 

 

2,462.790 $259.00 $34,479.06

0284 413-1000     BITUM TACK COAT GL  6,467.000 293.000

 2.900 5,468.000

 

 

5,761.000 $15,857.20 $16,706.90

0289 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  117,378.000 .000

 1.800 113,174.332

 

 

113,174.332 $203,713.80 $203,713.80

0344 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  500.000 517.000

 4.000 .000

 

 

517.000 $.00 $2,068.00

0399 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  1,121.000 1,305.124

 115.000 30.260

 

 

1,335.384 $3,479.90 $153,569.16

0404 511-1000     BAR REINF STEEL LB  74,721.000 17,105.000

 0.700 11,214.000

 

 

28,319.000 $7,849.80 $19,823.30



Georgia Date:

User: vepps   Department of Transportation Page 8 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0463 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  5.000 51.000

 498.000 .000

 

 

51.000 $.00 $25,398.00

0529 668-5000     JUNCTION BOX EA  10.000 11.000

 1550.000 .000

 

 

11.000 $.00 $17,050.00

0534 668-7000     DRIVEWAY GRATE INLET, SPECIAL DESIGN, PIPE SIZE -EA  6.000 1.000

 6500.000 2.000

12 IN

 

3.000 $13,000.00 $19,500.00

0543 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  7.000 23.000

 530.000 .000

 

 

23.000 $.00 $12,190.00

Category Amount: $501,154.79 $3,045,701.47

Category Number: 0020 EROSION

0549 163-0240     MULCH TN  196.000 80.827

 190.000 3.259

 

 

84.086 $619.21 $15,976.34

0594 167-1500     WATER QUALITY INSPECTIONS MO  24.000 24.000

 200.000 1.000

 

 

25.000 $200.00 $5,000.00

0604 700-6910     PERMANENT GRASSING AC  2.000 1.116

 1050.000 .158

 

 

1.274 $165.90 $1,337.70

0609 700-7000     AGRICULTURAL LIME TN  5.000 .000

 79.000 .041

 

 

.041 $3.24 $3.24



Georgia Date:

User: vepps   Department of Transportation Page 9 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION

0614 700-8000     FERTILIZER MIXED GRADE TN  2.000 .000

 683.000 .287

 

 

.287 $196.02 $196.02

0619 700-8100     FERTILIZER NITROGEN CONTENT LB  105.000 .000

 2.000 22.750

 

 

22.750 $45.50 $45.50

0624 700-9300     SOD SY  13,450.000 246.272

 4.000 1,171.400

 

 

1,417.672 $4,685.60 $5,670.69

0629 716-2000     EROSION CONTROL MATS, SLOPES SY  4,768.000 3,251.004

 0.850 449.000

 

 

3,700.004 $381.65 $3,145.00

Category Amount: $6,297.12 $31,374.49

Category Number: 0030 SIGNING AND MARKING

0644 639-2001     STEEL WIRE STRAND CABLE, 1/4 IN LF  12,964.000 13,234.000

 3.000 .000

 

 

13,234.000 $.00 $39,702.00

Category Amount: $0.00 $39,702.00

Category Number: 0010 ROADWAY

0809 158-1000     TRAINING HOURS HR  3,000.000 3,803.750

 0.800 .000

 

 

3,803.750 $.00 $3,043.00

0814 500-3201     CLASS B CONCRETE, RETAINING WALL CY  1,013.000 1,337.803

 550.000 .000

 

 

1,337.803 $.00 $735,791.65

0819 500-3101     CLASS A CONCRETE CY  16.000 16.671

 398.000 .000

 

 

16.671 $.00 $6,635.06



Georgia Date:

User: vepps   Department of Transportation Page 10 of 10

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14397-12-000-0

Estimate Summary By Project

Estimate Number: 0022

05/11/2015

Project Number 731770-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0824 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  9,985.000 .000

R-MODIFIED BITUM MATL & H LIME 86.000 9,425.280

 

 

9,425.280 $810,574.08 $810,574.08

Category Amount: $810,574.08 $1,556,043.79

Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -67.710

 1.000 -60,255.280

(IN #1)

                                                            

-60,322.990 $-60,255.28 ($60,322.99)

Category Amount: $-60,255.28 $-60,322.99

Project Total Amount: $1,257,770.71 $6,161,593.18


